
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9
SAS Superstructure 21-Nov-14

8:56 PM
Run date

Time

Reviewer: Jefferson, Paul 14-Aug-14

Daily Diary Report by Bid Item
Contract No.: 04-0120F4

Inspector Name: Jalali, Parviz
Diary #: 127 Date: 17-Mar-2013 Sunday

Approved Date:

Shift Hours: 07:00 am 05:30 pm Break: 00:30 Over Time: 02:00

Const Calendar Day: 286

Inspection Type: Intermittent

Title: Transportation Engineer

Federal ID:
Location:

ApprovedStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored
Suspension Bridge

Working Day If no, explain:

Partly Cloud

Temperature 7 AM 12 PM 4PM40 - 50 40 - 50 50 - 60

Weather

Precipitation Condition

Diary: Dispute

CCO # 184

SUBCONTRACTOR , CERTIFIED COATINGS COMPANY
CLEAN AND PAINT ROD HOLES , AFTER REMOVED LIFTING LUGES ON SKYWAY TODAY.

MATERIAL

.5 GAL. MEK

.5 GAL PAINT

Bid Item: 001 0-SLL-EFA.184CCO-184 Skyway Lifting Lug Repair

CERTIFIED COATINGS COMPANY

Labor
Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: CERTIFIED COATINGS COMPANY

APP RAFAEL SERRANOPainter 1.00 2.00 0.00 3.00

Bid Item: 001 0-SLL-EFA.184CCO-184 Skyway Lifting Lug Repair

AMERICAN BRIDGE/FLUOR, A JV
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